
                South State, Inc. Week Beginning: 5/19/2025

                     General Contractors. Submitted: 5/16/2025

CAMDEN COUNTY ‐ KINGS HIGHWAY SSI Job # 24‐083

D= Daytime Work Hours N=Nightime Work Hours

M T W TH F M T W TH F
5/19/2025 5/20/2025 5/21/2025 5/22/2025 5/23/2025 5/26/2025 5/27/2025 5/28/2025 5/29/2025 5/30/2025

SEGMENT #1 ‐ (STA ‐0+24 TO STA 24+13) LABOR DAY
Segment #1 ‐ Brick Paver Crosswalks (Green Ave + N. Oak) DAYTIME Tough Turf Quinn 
Segment #1 ‐ Brick Paver Crosswalks (Davis, Washington, James) DAYTIME Capital/Tough Turf Quinn 
Segment #1 ‐ Aspahlt Restoration (Davis, Washington, James) DAYTIME Mike Stan
Segment #1 ‐ Curbs/SWs/Driveways @ Market Street/Misc. Areas DAYTIME Capital Quinn
Segment #1 ‐ Brick Paver Sidewalks DAYTIME Tough Turf Quinn
Segment #1 ‐ Asphalt Restoration @ Post Office / Other Misc. Areas DAYTIME Mike Stan
Segment #1 ‐ Full Depth Pavement Removal/DGA/HMA Base Course w Part #1 Detour DAYTIME Mike Stan
Segment #1 ‐ Full Depth Pavement Removal/DGA/Concrete/BRIC Overlay Part #2 w/ Detour DAYTIME Mike Stan D D D D D D D D D
Segment #1 ‐ Storm Sewer Pipe/Structure Replacements (CONRAIL) ‐ WORK ELIMINATED DAYTIME Caldwell Ryan 
Segment #1 ‐ Mill & Pave 12.5M64 Surface Course 2" Thick DAYTIME SSI Myers
Segment #1 ‐ Final Striping/Markings DAYTIME Zone Quinn
Segment #1 ‐ Remove Inlet Filters DAYTIME SSI Quinn

SEGMENT #2 ‐ (STA 25+78 TO STA 41+50)
Segment #2 ‐ Sanitary Sewer Clean/Video Pre‐install Liner Work DAYTIME McVAC Quinn
Segment #2 ‐ Sanitary Sewer Liner ‐ ADDED POINT REPAIR NEEDED BEFORE PIPE LINING DAYTIME SWERP Quinn

SEGMENT #3 (STA 41+50 TO STA 94+79)
SEGMENT #3 ‐ STAGE 2 ‐ FULL DEPTH RECLAMATION
Stage 2 ‐ Curbs/SWs/Driveways  DAYTIME Capital Quinn D D D D D D D D D
Stage 2 ‐ Concrete Removal DAYTIME Mike Stan
Stage 2 ‐ Sanitary Sewer Main/Laterals/CleanOuts ‐ Part #2 DAYTIME Caldwell Ryan 
Stage 2 ‐ Sanitary Sewer Manhole Parge DAYTIME SWERP Quinn D D D D D D D D D
Stage 2 ‐ FDR Work ‐ Part #1  (East Lake to Edgewood Ave) DAYTIME APS Ryan 
Stage 2 ‐ Mill DGA/HMA 19M64 Base Course ‐ Part #1 DAYTIME SSI Myers
Stage 2 ‐ Temporary Striping/Markings DAYTIME Zone Stan

Kings Highway Improvements
2 Week Look Ahead

MPTActivity Crew/Foreman Super



SEGMENT #3 ‐ STAGE 3 ‐ FINAL SURFACE COURSE
Stage 3 ‐ Final HMA 12.5M64 Surface Course 2" Thick DAYTIME SSI Stan
Stage 3 ‐ Final Striping/Markings DAYTIME Zone Stan

SEGMENT #4 (STA 94+79 TO STA 129+50)
Segment #4 ‐ Sanitary Sewer Clean/Video Pre‐install Liner Work DAYTIME McVAC Quinn
Segment #4 ‐ Sanitary Sewer Liner Work  ‐ ON HOLD PENDING ADDED MANHOLE PROCUREMENT DAYTIME SWERP Quinn
Segment #4 ‐ Added Manholes at Amherst & Lippincott  DAYTIME Caldwell Ryan  D D
Segment #4 ‐ Concrete Removal/DGA/Sanitary Sewer Laterals/CleanOuts ‐ 3rd Ave to 1st Ave DAYTIME Caldwell Ryan  D D D D D D D D
Segment #4 ‐ Mill & Pave 12.5M64 Surface Course 2" Thick DAYTIME SSI Myers
Segment #4 ‐ Final Striping/Markings DAYTIME Zone Stan
Segment #4 ‐ Remove Inlet Filters DAYTIME SSI Stan

NO SPECIFIC SEGMENT
Spread Topsoil (Various Locations) DAYTIME Mike Stan
Fertilizing & Seeding DAYTIME Mike Stan
Tree Planting ‐ EW#29 Tree Planting  DAYTIME Mike Stan

FINAL CLEAN‐UP/CLOSE OUT
SSI Notifies Camden County Substantially Complete (108.18) DAYTIME

Camden County Provides Punchlist for Final Completion DAYTIME

SSI Performs Punchlist Items for Final Completion  DAYTIME

SSI Notifies Camden County Final Completion (108.19 Part 1 of 2) DAYTIME

Camden County Determines if Work is Complete for Final Acceptance (108.19) DAYTIME

SSI Performs Punchlist/Final CleanUp DAYTIME

SSI Notifies Camden County of Final Completion (108.19 Part 2 of 2) DAYTIME
Camden County Reviews/Grants Final Acceptance/CloseOut Project DAYTIME

Meetings
Field Meetings

Bi‐Weekly Progress Meetings X
Material Deliveries

Attention Needed
OFFICE

FIELD


