CAMDEN COUNTY - KINGS HIGHWAY Kings Highway Improvements 2 Week Look Ahead

Week Beginning: 6/9/2025 Submitted: 6/6/2025

SSI Job # **24-083**

МРТ	Crew/Foreman	Super	M	_				D= Daytime Work	k Hours		N=Nightime Wor	Hours
МРТ	Crew/Foreman	Super	M	_					D= Daytime Work Hours			
	Cicii, i ciciiiaii				W	TH	F	M	T	W	TH	F
			6/9/2025	6/10/2025	6/11/2025	6/12/2025	6/13/2025	6/16/2025	6/17/2025	6/18/2025	6/19/2025	6/20/2025
DAYTIME	Tough Turf	Quinn-										
DAYTIME	Capital/Tough Turf	Quinn										
DAYTIME	Mike	Stan										
DAYTIME	Capital	Quinn										
DAYTIME	Tough Turf	Quinn										
DAYTIME	Mike	Stan										
DAYTIME	Mike	Stan										
DAYTIME	Tim	Quinn-										
DAYTIME	SSI	Myers	D	D	D	D	D					
DAYTIME	Zone	Quinn					D	D	D			
DAYTIME	SSI	Quinn										
DAYTIME	McVAC	Quinn										
DAYTIME	SWERP	Quinn			D							
DAYTIME	Capital	Quinn					D	D	D	D	D	D
DAYTIME	Mike	Stan										
DAYTIME	Caldwell	Ryan-										
DAYTIME	APS	Ryan-										
DAYTIME	SSI	Myers										
DAYTIME	Caldwell	Ryan						D	D			
DAYTIME	Caldwell	Ryan								D		
DAYTIME	APS	Ryan										
DAYTIME	Zone	Stan										
	DAYTIME	DAYTIME Capital/Tough Turf DAYTIME Mike DAYTIME Capital DAYTIME Tough Turf DAYTIME Mike DAYTIME Mike DAYTIME Tim DAYTIME SSI DAYTIME Zone DAYTIME SSI DAYTIME SSI DAYTIME SSI DAYTIME SSI DAYTIME ANEVAC DAYTIME SWERP DAYTIME Capital DAYTIME Capital DAYTIME APS DAYTIME Caldwell DAYTIME SSI DAYTIME CALDWELL DAYTIME SSI DAYTIME CALDWELL DAYTIME SSI DAYTIME CALDWELL DAYTIME APS	DAYTIME Capital/Tough Turf Quinn DAYTIME Mike Stan DAYTIME Capital Quinn DAYTIME Tough Turf Quinn DAYTIME Mike Stan DAYTIME Mike Stan DAYTIME Tim Quinn DAYTIME SSI Myers DAYTIME Zone Quinn DAYTIME SSI Quinn DAYTIME SSI Quinn DAYTIME SSI Quinn DAYTIME SSI Quinn DAYTIME SWERP Quinn DAYTIME SWERP Quinn DAYTIME SWERP Quinn DAYTIME Capital Quinn DAYTIME Mike Stan DAYTIME APS Ryan DAYTIME SSI Myers DAYTIME Caldwell Ryan DAYTIME CALDWELL RYAN	DAYTIME Capital/Tough Turf DAYTIME Mike Stan DAYTIME Capital Quinn DAYTIME Tough Turf Quinn DAYTIME Mike Stan DAYTIME Mike Stan DAYTIME Mike Stan DAYTIME Tim Quinn DAYTIME SSI Myers D DAYTIME Zone Quinn DAYTIME SSI Quinn DAYTIME SSI Quinn DAYTIME SSI Quinn DAYTIME SSI Quinn DAYTIME SWERP Quinn DAYTIME SWERP Quinn DAYTIME SWERP Ryan DAYTIME APS Ryan DAYTIME Caldwell Ryan	DAYTIME Capital/Tough Turf DAYTIME Mike Stan DAYTIME Tough Turf DAYTIME Tough Turf DAYTIME Mike Stan DAYTIME Mike Stan DAYTIME Mike Stan DAYTIME Tim Quinn DAYTIME SSI Myers D D DAYTIME Zone Quinn DAYTIME SSI Quinn DAYTIME SSI Quinn DAYTIME SSI Quinn DAYTIME SWERP Quinn DAYTIME SWERP Quinn DAYTIME SWERP Quinn DAYTIME Capital Quinn DAYTIME Mike Stan DAYTIME Mike Stan DAYTIME Mike Stan DAYTIME APS Ryan DAYTIME APS Ryan DAYTIME Caldwell Ryan	DAYTIME Capital Turf Quinn DAYTIME Mike Stan DAYTIME Capital Quinn DAYTIME Tough Turf Quinn DAYTIME Mike Stan DAYTIME Mike Stan DAYTIME Tim Quinn DAYTIME Zone Quinn DAYTIME SSI Quinn DAYTIME SSI Quinn DAYTIME SWERP Quinn DAYTIME SWERP Quinn DAYTIME Capital Quinn DAYTIME Caldwell Ryan DAYTIME SSI Myers DAYTIME Caldwell Ryan DAYTIME Caldwell Ryan	DAYTIME Capital/Tough Turf Quinn DAYTIME Mike Stan DAYTIME Capital Quinn DAYTIME Tough Turf Quinn DAYTIME Mike Stan DAYTIME Mike Stan DAYTIME Mike Stan DAYTIME Tim Quinn DAYTIME SSI Myers D D D D DAYTIME Zone Quinn DAYTIME SSI Quinn DAYTIME SSI Quinn DAYTIME SSI Quinn DAYTIME SSI Quinn DAYTIME SWERP Quinn DAYTIME SWERP Quinn DAYTIME Capital Quinn DAYTIME Mike Stan DAYTIME Mike Stan DAYTIME Caldwell Ryan DAYTIME SSI Myers DAYTIME Caldwell Ryan	DAYTIME Capital/Tough Turf Quinn DAYTIME Alike Stan DAYTIME Capital Quinn DAYTIME Tough Turf Quinn DAYTIME Alike Stan DAYTIME Tim Quinn DAYTIME Tim Quinn DAYTIME SSI Myers D D D D D D D D D	DAYTIME Capital/Tough Turf Quinn DAYTIME Capital Quinn DAYTIME Capital Quinn DAYTIME Capital Quinn DAYTIME Tough Turf Quinn DAYTIME Tough Turf Quinn DAYTIME Tough Turf Quinn DAYTIME SSI Myers D D D D D D D D D D D D D D D D D D	CAYTIME Capital Cupin Cupin	DAYTIME Capital Tough Turf Quinn Qui	DAYTIME Capital/Tough Turf Quinn DAYTIME Milke Stan Quinn DAYTIME Capital Capital

SEGMENT #3 - STAGE 3 - FINAL SURFACE COURSE											
Stage 3 - Final HMA 12.5M64 Surface Course 2" Thick	DAYTIME	SSI	Stan								
Stage 3 - Final Striping/Markings	DAYTIME	Zone	Stan								
SEGMENT #4 (STA 94+79 TO STA 129+50)											
Segment #4 Sanitary Sewer Clean/Video Pre-install Liner Work	DAYTIME	McVAC	Quinn								
Segment #4 - Sanitary Sewer Liner Work - Pending Manhole Work	DAYTIME	SWERP	Quinn								
Segment #4 - Concrete Removal/DGA/Sanitary Sewer Laterals/CleanOuts - 3rd Ave to 1st Ave	DAYTIME	Caldwell	Ryan								
Segment #4 - Added Manholes at Amherst & Lippincott	DAYTIME	Caldwell	Ryan	D	D						
Segment #4 - Sanitary Sewer Laterals Lippincott to Hopkins	DAYTIME	Caldwell	Ryan				D	D			
Segment #4 -Concrete Curb/Sidewalk/Driveways - 3rd Ave to 1st Ave	DAYTIME	Capital	Ryan	D	D	D	D				
Segment #4 - HMA 19M64 Base Paving - 3rd Ave to 1st Ave	DAYTIME	SSI	Myers					D			
Segment #4 - Mill & Pave 12.5M64 Surface Course 2" Thick	DAYTIME	SSI	Myers			_					
Segment #4 - Final Striping/Markings	DAYTIME	Zone	Stan								
Segment #4 - Remove Inlet Filters	DAYTIME	SSI	Stan								
NO SPECIFIC SEGMENT											
Spread Topsoil (Various Locations)	DAYTIME	Mike	Stan				D	D			
Fertilizing & Seeding	DAYTIME	Mike	Stan								
Tree Planting - EW#29 Tree Planting	DAYTIME	Mike	Stan								
FINAL CLEAN-UP/CLOSE OUT											
SSI Notifies Camden County Substantially Complete (108.18)	DAYTIME										
Camden County Provides Punchlist for Final Completion	DAYTIME										
SSI Performs Punchlist Items for Final Completion	DAYTIME										
SSI Notifies Camden County Final Completion (108.19 Part 1 of 2)	DAYTIME										
Camden County Determines if Work is Complete for Final Acceptance (108.19)	DAYTIME										
SSI Performs Punchlist/Final CleanUp	DAYTIME										
SSI Notifies Camden County of Final Completion (108.19 Part 2 of 2)	DAYTIME										
Camden County Reviews/Grants Final Acceptance/CloseOut Project	DAYTIME										
Meetings											
Field Meetings											
Bi-Weekly Progress Meetings					Х						
Material Deliveries											
Attention Needed											
OFFICE											
FIELD											